East Lake Sammamish Master Plan Trail King County Paeks kg ing County
North Sammamish Segment

Weekly Construction Update
Schedule of Construction Activities Week beginning February 9, 2015

Week of 2/9:

Area #1 — Sta. 599+00 to Sta. 572+00

0 Place wood chip mulch at mitigation areas
0 Plant mitigation areas

Area #2 — Sta. 572+00 to Sta. 555+00

0 Excavate / Grade Driveway #19
0 Place topsoil type A behind Wall #22

Area #3 — Sta. 555+00 to Sta. 532+00 00
o Install habitat logs in mitigation areas
0 Place type A topsoil in landscaping areas
0 Place wood chip mulch at mitigation areas

Area #4 — Sta. 532+00 to Sta. 517+00
0 Excavate / Grade / Pour Driveway #15 — weather
pending
0 Excavate / Grade / Pour Driveway #14 — weather
pending
0 Excavate / Grade Driveway #13A & #13B

Area #5 — Sta. 517+00 to Sta. 472+00

0 Pour driveway #8 — weather pending

o0 Pour half of driveway #11 — weather pending
o0 Construct structural earth wall — FD #54

o Form/ Pour stem wall at Wall #12

o0 Place trail base course material

Week of 2/16:

Area #1 — Sta. 599+00 to Sta. 572+00

0 Plant mitigation areas
0 Excavate warning bands
o0 Install handrail at stairs

Area #2 — Sta. 572+00 to Sta. 555+00
o Pour driveway #19 — weather pending
0 Excavate warning bands

Area #3 — Sta. 555+00 to Sta. 532+00 00

o Install habitat logs in mitigation sites
o Excavate warning bands
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Constructing concrete intersection




East Lake Sammamish Master Plan Trail Fiﬂ'ﬁ (.MM}-I Paeks kg King County
North Sammamish Segment

Weekly Construction Update

Schedule of construction activities Week beginning February 9, 2015

Week of 2/16 (continued):

Area #4 — Sta. 532+00 to Sta. 517+00

0 Excavate / Grade / Pour east concrete pavement at
driveway #14 — weather pending

0 Excavate / Grade / Pour concrete pavement and
driveways 13A & 13B - weather pending

0 Place trail base course material

Area #5 — Sta. 517+00 to Sta. 472+00

o0 Excavate warning bands

o Install gravity wall #8

0 Cut/ Fill trail subgrade

0 Place trail base course material
o Install chain link fence

Week of 2/23:
Area #1 — Sta. 599+00 to Sta. 572+00
o Install handrail at stairs

Area #2 — Sta. 5?2+00 to Sta. 555+00 Week of 2/23 (continued):
o0 Pour warning bands

o Install handrail at stairs Area #3 — Sta. 532+00 to Sta. 517+00

o0 Plant mitigation areas
o0 Pour warning bands

Area #4 — Sta. 532+00 to Sta. 517+00
o No work in this area

Area #5 — Sta. 517+00 to Sta. 472+00

o0 Excavate / Grade / Pour concrete pavement at
driveway #7 — weather pending

0 Excavate / Grade / Pour rest stop — weather
pending

0 Excavate / Pour warning bands — weather pending

o Install gravity block wall ends

o Install chain link fence

Week of 3/2:

Area #1 — Sta. 599+00 to Sta. 572+00

0 Repair of Tributary #6
o0 Install bollards

Area #2 — Sta. 572+00 to Sta. 555+00
o Install bollards

Placing topsoil at landscape areas

Constructing transition approaches to trail intersection
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Weekly Construction Update

Schedule of construction activities Week beginning February 9, 2015

Week of 3/2 (continued):

Area #3 — Sta. 555+00 to Sta. 532+00
o Install handrail at stairs

Area #4 — Sta. 532+00 to Sta. 517+00

0 Fine grade trail
o Complete paving trail — weather pending
0 Place ledge rock at trail shoulders

Area #5 — Sta. 517+00 to Sta. 472+00
0 Fine grade trail
o Complete paving trail — weather pending
0 Place ledge rock at trail shoulders
o Install chain link fence

Paved trail with split rail and chain fence

Project Contacts
Hotline: 1-888-668-4886
Email: ELST@Kkingcounty.gov

Project Website:
http://www.kingcounty.gov/eastlakesammamishtrail

We appreciate your support as we continue developing
the East Lake Sammamish Corridor!
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